

Smart Parking Platform

Project Management Plan — Weekly Deliverables

Final Project Due: December 4, 2026

Week 1: Research

What Already Exists?

Several parking apps already exist, including ParkMobile, Flowbird, and ParkWhiz. These solutions address the problem by offering different ways to search, book, and pay for parking.

What They Do Right

The parking apps currently available to customers provide the following services:

- Search for parking
- Navigate to the selected parking via GPS
- Book a parking space
- Pay for parking online
- Receive notifications about parking

What We Will Do Better

Our Smart Parking Platform will include all the advantages of the existing solutions while providing additional services such as parking garage management. In other words, the customers will be able to

- Find parking,
- View available parking spaces in real-time,
- Get directions to the parking,
- Book and pay for parking, and
- Receive notifications.

Additionally, the parking operators will be able to view the occupancy data and reports regarding their parking facilities.

Conclusion

Overall, the existing solutions address the problem of finding and paying for parking. Still, our task is to offer a comprehensive and easy-to-use platform that will suit both drivers searching for parking and the owners of the parking garage.

Vision and Scope

How the Project Was Acquired

WE ARE \$oftware ¢orp. was approached by parking facility operators who were interested in improving their operations. They needed a solution that would help them provide better customer service by enabling motorists to find parking spaces, settle payments conveniently, and offer them a clear insight into the workings of the parking system.

Company Introduction

WE ARE \$oftware ¢orp. is an imaginary software design organization with an unlimited budget. The company specializes in designing software solutions that make people's lives easier. In this case, our experts are going to create an application for the client that will improve customer experience and give the owners insight into their business data.

Project Overview

The acquired project is described as the development of a Smart Parking Platform that will be used by drivers to find parking, settle payments, reserve spaces, and access related services. This platform will be distributed as web and mobile applications where motorists can check parking availability, get directions, pay fees, and make reservations. The applications will feature parking search, navigation, reservations, and digital payment systems, and provide drivers with convenient and reliable parking experience.

The software will also offer back-end tools and administrative dashboards for parking operators and give them greater control and efficiency in managing their operations. The given project aims to create a smart parking solution for drivers and admins that will offer a seamless and convenient experience while providing motorists with the ability to find the best option available.

SRS Draft

Purpose

The proposed Smart Parking Platform will offer an innovative solution for both drivers, looking for a place to park their cars conveniently, and parking owners, managing their storage services efficiently.

Functional Requirements

The software will be required to provide the following features:

- User registration and authorization;
- Search for available parking;
- Check the current state of parking;
- See the parking details on the map;
- Check the prices;
- Make a reservation;
- Make a payment;
- See the history of reservations and payments;
- Get notifications about the reservation status change or parking details;
- Get directions to the car park.
- Cancel the reservation if it is possible;
- Report incorrect information about parking.

The system will also allow parking owners to manage parking spaces, check their current state, review reports, and update parking details and prices.

Week 2 Deliverable 1: Work Breakdown Structure

This week focuses on creating the **Work Breakdown Structure (WBS)** for the Smart Parking Platform and drafting the **project timeline, including the Gantt chart**.

WBS	Work Package
1.0	Smart Parking Platform
1.1	Research & Project Initiation
1.1.1	Research existing parking solutions
1.1.2	Define project vision & scope
1.1.3	Develop initial SRS
1.2	Requirements Analysis
1.2.1	Driver requirements
1.2.2	Parking operator requirements
1.2.3	Functional and non-functional requirements
1.3	System Design
1.3.1	Design system architecture
1.3.2	Design database
1.3.3	Design user interface
1.3.4	Design system workflows
1.4	Application Development
1.4.1	User accounts and authentication
1.4.2	Parking search and availability
1.4.3	Reservation system
1.4.4	Payment system
1.4.5	Navigation and notifications
1.4.6	Operator dashboard
1.5	System Integration
1.5.1	Database integration
1.5.2	Payment integration
1.5.3	GPS/map integration
1.5.4	Notification integration
1.6	Testing & Quality Assurance
1.6.1	Functional and system testing
1.6.2	Security and performance testing
1.6.3	User acceptance testing
1.6.4	Fix defects and retest
1.7	Deployment & Implementation
1.7.1	Prepare production environment
1.7.2	Deploy web/mobile applications
1.7.3	Training and documentation
1.7.4	Go-live
1.8	Project Closeout
1.8.1	Final stakeholder acceptance
1.8.2	Lessons learned

1.8.3	Project handoff and closeout
-------	------------------------------

Week 2 Deliverable 2: Project Timeline by Week

Week	Planned Work	Status
Week 1	Research existing parking apps; complete Vision & Scope and initial SRS.	Completed / current
Week 2	Create WBS (3+ levels) and draft project timeline with Gantt chart	Completed
Week 3	Finalize and organize functional/non-functional requirements.	Planned
Week 4	Start system architecture and database design.	Planned
Week 5	Continue database and user-interface design.	Planned
Week 6	Finalize system workflows and design.	Planned
Week 7	Begin development: accounts, parking search, and availability.	Planned
Week 8	Continue reservations and operator dashboard.	Planned
Week 9	Complete payments, navigation, and notifications.	Planned
Week 10	Integrate database, payment, maps, and notifications.	Planned
Week 11	Test the system, fix issues, and complete user acceptance testing.	Planned
Week 12	Deploy, finalize documentation, complete closeout, and submit by Dec. 4.	Planned

Gantt Chart

